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Change Ti tle

B Reactor Surveillance and Maintenance (S&M) plan

Oescrip tlardJustl ficatlan of Change

Target Milestone M-93-06-TOt requires DOE to submit a Su rveillance and Maintenance plan for the 8 Reactor by 6.30-2001.
This date was selected based on the submittal and app roval of the Phase II feasibili ty study. The Phase It study did not
analyze full hazard mi tiga tion In the facility. Rather than redo the feasibili ty study, DOE agreed to prepare an enginee ring
evaluadon/cost analysis (EE/CA) to evaluate all hazards in the fa cility. The EE/CA will be completed in FY2001 and will be
submitted for pub

li
c comment. After public comment EPA and DOE will Issue an Action Memorandum and a schedule for

comple
ti
on of the B Reactor work.	 EPA and DOE will develop an S&M plan based on the schedule negotiated In the Ac

ti
on

Memorandum. At that 
ti
me a new Inte

ri
m milestone will be established for submi ttal of the S&M plan.
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Impact of Change

Routine surveillance and maintenance will continue as the regulato ry documents are
prepared. The S&M plan, when prepared, will accurately reflect the end-point use of
B Reactor.
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